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nr OBJECTIVE: To study the environmental and ecological impact of the
T U) construction and operation of Oakley Dam and Friends Creek
, e 1 Impoundment located on the Sangamon River in East Central
I r A 0 Illinois.
1. A new Data Analysis Plan (DAP) was submitted to Goddard Space Flight
r Center (GSFC) on 15 February 1973, The
_ newv DAP was approved on 5 March 1973.
2. A digital planimetric map for one of the stereomodels of underflight
photography was produced on the Wild A7 stereoplotter.
,; = 3. Work is well underway on an interpretation test for two levels (overall
z o Oand detailed), to set a standard of comparison for enhanced images.
z m m m v 4. An operational procedure for handling the expected larger volume of
H i A u data was tentatively worked out on the basis of earlier experiments, con-
v-m $ ducted as the DAP was being developed. Color composites have just been
: o -4 o received and it is expected some additional experimentation will be
XE, 0 o needed to develop the operational procedure before the mass production phase
m m X W X of the project can begin.
00 W4
U >* 4 = 5. There has been a delay in the delivery of the Agfacontour film. This
X En 0 X >film is not available through the U.S. dealership of Agfa-Gevaert and the
w , w order was placed through a dealer in Canada, as recommended by the U.S.
U dealer. Further experimentation will be necessary to refine the operational
p o W _ procedure upon receipt of the Agfacontour film.
W zs e 6. During this reporting period, ERTS-1 imagery was received for the
,H E-4 following dates: 17 January 1973, 4 and 5 February 1973, 22 and 23 February
Ho: 2o0 ( 1973. ERTS Data Request Forms were submitted on 14 March and 10 April 1973,
o "I-L tr to the NDPF at GSFC. As of 8 April 1973, bulk color images that were
oizo . c requested for the study area have been received for the following dates:
- m A ,19 August 1972, 1 and 2 October 1972, 19 October 1972, and 24 November 1972.
_7 wZ ,z 7-( On 16 February 1973, word was received that aircraft coverage of the
study area would be discontinued after the 1972-73 winter flight was
conducted. Reinstatement of aircraft coverage was requested in a letter
https://ntrs.nasa.gov/search.jsp?R=19730012594 2020-03-23T02:43:27+00:00Z
dated 21 February 1973, as aircraft coverage is essential for the accomplish-
ment of the study under the new DAP. GSFC approved the request on 3 April
1973.
8. Ames Research Center informed us the 1972-73 winter aircraft coverage
of the study area was obtained by a U-2 on 21 iarch 1973.
